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January 13, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A, 
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4), 
Mladen Buntich Construction Company, Inc., in amount of $303,108.11. 

 
Project ID No. RDC0014108 - Cal Poly Pomona Rehabilitation Project, vicinity of 
Pomona (1 and 5), Vance Corporation, in amount of $20,144.86. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FCC0000783 and RDC0014108. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts are $20,144.86 and 
$303,108.11. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
 DOCUMENT2 
 
Enc.  2 
 
cc: Chief Administrative Office 
 County Counsel 
 Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A, 
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles), 
Supervisorial Districts 2 and 4, Contractor:  Mladen Buntich Construction Company, Inc. 
 
Project Description: 
 
Construction of a water supply system, a compressed air system, a microfiltration 
treatment system, and an electrical system to service 34 injection wells currently under 
construction.  The injection wells are an extension of the Dominguez Gap Barrier 
Project, which prevents the infiltration of seawater into groundwater aquifers. 
 
Changes in Work: 
 
  (1)  Assemble and Test Prototype Recharge Well $  20,000.00 
  (2) Realign Disposal Line 4,000.00 
  (3)  Reconstruct Connector Pipes 36,260.00 
  (4) Cement Slurry Backfill 35,000.00 
  (5) Microtunneling Delays and Extra Work   94,500.00 
  (6) Additional Trench for Air-Vac and Flushout Lines  3,500.00 
  (7) Increase Size of Air Service Line       3,000.00 
  (8) Credit for Dewatering Operations       (62,598.00) 
  (9) Provide Larger Size Pull Boxes       9,415.11 
(10) Realign Waterline         4,981.00 
(11) Install Shut-off and Isolation Valves     155,050.00
  

 Total $303,108.11 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to assemble and test one 
complete prototype recharge well. The cost for this work will exceed the original 
estimate by the amount shown. 
 
(2) During installation of the 10" disposal line, the contractor encountered an 8" 
sewer that was not shown on the plans. In order to avoid the sewer, it will be necessary 
to realign the 10" disposal line. 
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(3) During installation of the disposal lines and waterlines, the contractor 
encountered five interfering storm drain connector pipes. In order to install the disposal 
lines and waterlines per plan, it will be necessary to realign the connector pipes. 
 
(4) In order to protect the 6" stainless steel air service line from corrosion, it will be 
necessary to install cement slurry backfill in all open trench sections.  This work is not 
shown on the plans. 
 
(5) During microtunneling operations, the contractor encountered soil conditions that 
differed from those indicated in the plans and specifications. In order to continue the 
microtunneling operations, it was necessary for the contractor to provide more powerful 
microtunneling equipment.  The amount shown reflects the costs for delays and extra 
work resulting from the changed conditions. 
 
(6) It will be necessary to relocate portions of the air-vac and flushout lines, resulting 
in additional trenching.  This work is not shown on the plans.  
 
(7) It will be necessary to install a 2" air service line in lieu of the 1" line that is shown 
on the plans. 
 
(8) Due to high levels of selenium in the collected groundwater, the cost of treating 
the groundwater exceeds the amount it would cost to haul the water to an off-site 
location. Therefore, the groundwater will be disposed of off-site, resulting in a credit to 
the contract in the amount shown. 
 
(9) In order to accommodate conduits for fiber optic cables, it will be necessary to 
increase the size of pull boxes at 17 locations. 
 
(10) In order to avoid an existing 8" nitrogen line and contaminated soil, it will be 
necessary to realign the 30" waterline at several locations. 
 
(11) It will be necessary to install shut-off and isolation valves in both the waterline 
and air lines for future maintenance purposes.  This work is not shown on the plans. 
 
The costs for Items 1, 2, 3, 6, 7, 11, and a portion of the cost for Item 8 will be based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications.  
The costs for Items 4, 5, 9, and portions of the costs for Items 8 and 10 were negotiated 
as provided in Subsection 3-2 of the contract specifications.  The balances of the costs 
for Items 8 and 10 will be based on contract unit prices. 
 
Two additional working days will be required because of these changes. 
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Revised Contract Amount: 

Original contract amount $11,845,221.00 
Changes in work previously approved 

    by the Board  108,327.10 
Changes in work to be authorized      303,108.11 

 
Revised contract amount $12,256,656.21 

 
ERL:ssa 
Document2 
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PROJECT ID NO. RDC0014108, CAL POLY POMONA ROAD REHABILITATION 
PROJECT (in the vicinity of Pomona), Supervisorial Districts 1 and 5, 
Contractor:  Vance Corporation 
 
Project Description: 
 
Reconstruction of roadway pavement, curb, and gutter; installation of chainlink fence, 
striping, and pavement markings; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $ 2,661.13 
(2) Relocate Street Light 4,463.07 
(3) Repair and Lower Conduit 4,316.23 
(4) Increase SWPPP Allowance 4,498.43 
(5) Remove Corrugated Metal Pipe 2,000.00 
(6) Remove Traffic Striping          2,206.00 
  

Total $20,144.86 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to relocate a street light that 
interferes with the proposed roadway.  The cost for this work will exceed the original 
estimate by the amount shown. 
 
(3) Your Board previously approved a change in work to repair and lower an 
unmarked traffic signal conduit that was damaged during excavation for the new 
roadway.  The cost for this work will exceed the original estimate by the amount shown. 
 
(4) For this project, the contract provided an allowance of $10,000.00 to implement the 
Storm Water Pollution Prevention Plan (SWPPP).  The cost to completely implement 
the SWPPP will exceed the allowance by the amount shown. 
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(5) During construction, the contractor encountered a corrugated metal pipe that was 
not shown on the plans.  It will be necessary to compensate the contractor for the cost 
to remove the pipe. 
 
(6) In order to provide proper traffic control, it will be necessary to remove more traffic 
striping than required by the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 through 
5 will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 6 was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
  
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $1,409,942.70 
Changes in work previously approved 
   by your Board  34,068.45 
Changes in work to be authorized     20,144.86 
 
Revised contract amount $1,464,156.01 

 
ERL:ssa 
Document2 
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